
 

 

Culvert No. 36 Replacement – Bridge No. 36 – 116th St. – Carmel Indiana 
 

DATE: June 26, 2018     

 

PROJECT NUMBER: 2015-112-S      

 

PROJECT NAME: Small Structure Replacements – CITY Project No. 16-SW-08(3)  

      

OWNER:  City of Carmel/ Hamilton County Commissioners 

 

PERIOD:  06/25/2018 – 06/30/2018 

       

PROJECT COMPLETION DATE: Substantial – 08/14/2018 – OPEN TO TRAFFIC 

 

Resident Project Representative:  David Lancet     

PROJECT PERCENT COMPLETE: 39% (Culvert #36)  Overall Project: 25% 

              26% (Bridge #36) 

 

 
 

Current week activities: 

 

HIS Constructors/ Subs: 

 

Culvert #36 

 

 - Conflict resolution 

 - Excavation for wing walls 

 - Form south wing wall footings 

 - Pour south wing wall footings 

 

Bridge #36 

 

 - Wing wall demolition 

 - Bridge deck demolition for patch areas 

 - PCC Approach demolition 

 - End bent demolition 

 

Next week activities – 7/02/2018 – 7/07/2018 

 

HIS Constructors: 

 

Culvert #36 

 

 - Excavate pre-cast structure 

 - From and pour south wing walls 

 - Prep for pre-cast structure installation 

 - Set pre-cast structure 

 

 



Bridge #36 

 

 - Form end bents 

 - Pour end bents 

   

  

Outstanding issues: 

A solution has been reached regarding the six (6) inch Vectren gas main conflict with the proposed north wing 

walls of Culvert #36.  It is anticipated that Miller Pipe Line will be on site on or around 6/26/2018 to begin 

retirement of a portion of the main in conflict. 

 

Important project correspondence:  

None at this time. 

 

Next progress meeting: July 18, 2018 @ 1:00 pm EST – City of Carmel Engineering office 

 

 

Personnel currently assigned to project: 

 

Dave Lancet – RPR 

Tom Mobley – Assistant RPR 

 

Project contact information:  David Lancet – 317-730-6365 or dlancet@hwcengineering.com 

 

 

Pictures taken by: 

 

Dave Lancet 

 

 

Bridge #36 – 116th Street 

 

Page 3 – PCC approach slab demolition to expose backside of mud wall – Bridge #36.  Looking north east from 

116t Street. 

 

 

Page 4 – By-pass pump diversion dike at culvert #36 – after significant rain fall event.  Looking north from 

116th Street. 

(NOTE:  Water discoloration is a result of pond dyeing on private property north of the project and was 

discovered during the re-construction of culvert #43 in 2017) 
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